

XERO COPY

XERO COPY

4. XEROX

FROM: H -24:00(1010 L)TO: H -18:00(1610 L)

TIME NLT	RESP	ACTION	TIME
<div style="background-color: black; height: 15px; width: 100%;"></div>			
H -23:30(<u>1040</u> L)	DCOC/	M/C attend Commander's initial briefing. Receive Ops personnel inputs for recovery team. Give to DCS. Prepare access lists for CP and Flt Following Room.	<u>0800</u>
H -23:00(<u>1110</u> L)	SEC	Hangars secured, access lists posted.	<u>1110L</u>
H -22:00(<u>1210</u> L)	COMMO	Recd , Prepare Flimsy	<u>0800 STAT</u>
H -21:00(<u>1310</u> L)	Flt Surg	Results of pilot physicals	<u>1200L</u>
H -21:00(<u>1310</u> L)	DCOC	Send 	<u>08 STAT</u>
H -20:30(<u>1340</u> L)	COMMO	Notify DCM of Freq Channelization and translator code.	<u>1330L</u>
H -19:00(<u>1510</u> L)	DCM	Complete TEE and Refuel (Item 8) #1 * (Item 3) #2	<u>1345L</u> <u>1230L</u>
H -19:00(<u>1510</u> L)	SEC	Advise M/C of Seat Kit No. Prm AC Kit (Enter Bottom or R-103)	<u>119</u>
		Sec AC Kit	<u>121</u>
H -19:00(<u>1510</u> L)	DCOM	Tape Recorders ready in briefing Rm	<u>1500</u>
H -19:00(<u>1510</u> L)	COMMO	Complete Commo flimsy, cys to: M/C-3, (2 Pilots + 1 CP) and DCOMF-2.	<u>1430</u>

* DCM REGENERATION

FROM: H-18:00 (1610 L)TO: H-12:00 (2210 L)

TIME (NLT)	RESP	ACTION	TIME
H-18:00(<u>1610</u> L)	DCOMI	Start Intelligence Briefing	<u>1610</u>
H-17:00(<u>1710</u> L)	DCO	Supervise Plt's Initial Briefing	<u>1710</u>
H-16:00(<u>1810</u> L)	DCM	Complete INS pre-flt (item 12) #1	<u>1100 L</u> <i>for</i>
		#2	<u>0900 L</u> <i>for</i>
H-15:00(<u>1910</u> L)	DCOM(A)	Receive <input type="text"/> (Via 1004)	<u>0950 L</u> STAT
H-15:00(<u>1910</u> L)	DCM	Deliver <input type="text"/> with EWS System Checkout Info.	<u>N/R</u> STAT
H-15:00(<u>1910</u> L)	COMMO	Deliver <input type="text"/> to M/C if all Info available.	<u>1730</u> STAT
H-13:00(<u>2110</u> L)	DCM	Complete EWS Pre-Flt (Item 13) #1	<u>1710</u> <i>for</i>
		#2	<u>1330 L</u> <i>for</i>
H-13:00(<u>2110</u> L)	DCOM(A)	INS Load Sheet. Deliver to INS	<u>1200</u> <i>for</i>
H-13:00(<u>2110</u> L)	Flt Surg	Start Crew Rest	<u>2110</u>
H-12:30(<u>2140</u> L)	DCOM	Notify M/C of receipt of R-81 (Pkg Data) (Via 1004)	<u>1155</u> <i>for</i>
H-12:00(<u>2210</u> L)	DCOC	Send Grey Star Support Msg to 313th	<u>1335</u> <i>N</i>
H-12:00(<u>2210</u> L)	DCOM(A)	Receive Wea update flt plan (Via 1004) (1004 trouble)(Hqs)	<u>0115</u>

TO: H- 2:00 (0810 L)!

* DCM REGENERATION

FROM: H -2:00 (0810 L)TO: L HOUR (L)

TIME (NLT)	RESP	ACTION	TIME
H -1:30(<u>0840</u> L)	DCOC	Notify Helicopter Section of ETD (CONTROLLER)	<u>0830</u>
H -2:00(<u>0810</u> L)	DCOMI	E&E Packet turned in to DCOL	<u>0845</u>
H -1:35(<u>0835</u> L)	DCOW	Letdown plates to pilots	<u>0830</u>
<div style="background-color: black; height: 20px; width: 100%;"></div>			
H -1:25(<u>0845</u> L)	F/Surg	Pre-suiting physical	<u>0845</u>
H -1:00(<u>0910</u> L)	DCOM	Load DCOM material both acft	#1 <u>0910</u>
			#2 <u>0910</u>
H -0:50(<u>0920</u> L)	DCOL	Pilot to aircraft	<u>0920</u>
H -1:00(<u>0910</u> L)	DCO	Go-No-Go decision	<u>0825</u>
H -1:00(<u>0910</u> L)	DCOC	Activate HF (CONTROLLER)	<u>0920</u>
H -1:00(<u>0910</u> L)	DCOC	Check latest NOTAMS	✓
H -1:00(<u>0910</u> L)	DCOC	Assure Chopper alerted	✓
H -:45(<u>0925</u> L)	DCOL	Pilot hooked up in acft	<u>0925</u>
H -:30(<u>0940</u> L)	DCM	Start engine	<u>0940/1040</u>
H -:15(<u>0955</u> L)	DCOC	Cmdr's emerg C.L., Dash-1, CYG Ck list, B.W. status code, in place	<u>0945</u>
H -:00(<u>1010</u> L)	DCOC	Send 	<u>0012</u> STAT
H Hour(<u>1010</u> L)	DCOC	Send T/O Msg to 313th	<u>1012</u>
H +1:15(<u>1125</u> L)	DCO	Release spare (primary)	<u>1125</u>
:30 prior to ldg	DCOC	Alert chopper (controller)	<u>1345</u>
:30 prior to ldg	DCOC	Notify Transit Alert (controller)	<u>1345</u>
:30 prior to ldg	M/C	Prepare ill for DTFC or DCO (clip bd) (primary)	<u>1330</u> STAT
ASAP after ldg	DCOC	Send (Msn ldg report)	<u>0512</u> 1412 STAT
ASAP after ldg	DCOC	Send 313th CNX (ATA) msg	<u>1412</u>

*(*****

FROM: H +1:00 (_____ L)

TO: END

TIME (NLT)	RESP	ACTION	TIME	STAT
<u>SECONDARY LAUNCHED</u>				
ASAP	DCOC	Se [] 109 on Primary		STAT
ASAP	DCOC	Send Grey Star abort Msg on Prim		
H +1:00(_____ L)	DCOC	Send [] on Secondary		STAT
H +1:00(_____ L)	DCOC	Send Grey Star T/O on Secondary		
L -:30(_____ L)	DCOC	Notify Helicopter (controller)		
L -:30(_____ L)	DCOC	Notify Trans Alert (controller)		
L Hour(_____ L)	DCOC	Send []		STAT
L Hour(_____ L)	DCOC	Send Grey Star Canx - Give ATA		

ASAP after ldg	DCOC	Receive CYG Down time, then release Strip Alert/Airborne Alert Tnkr. Notify TTFC.	1411	
ASAP after ldg	DCOC	Release Helicopter (controller)	1415	
ASAP after Ldg	DCOC	Release C-130 (21TCS)	1405	
L +:30(<u>1420</u> L)	AFCS	Shutdown	1420	
L +1:30(_____ L)	DCOMI	Par "C" of R-118 to DCOM		
L +3:30(_____ L)	SEC	Sterilize aircraft		
L Plus (_____ L)	DCOC	Release Acft to DCM		
L +4:00(_____ L)	DCOM	Recording tape and film strip to Security.		
L +5:00(_____ L)	DCO	Review Tanker Msn Report		
L +5:00(_____ L)	DCOM	Tape of debrief to Security		
L +5:00(_____ L)	COMMO	B/W Tape to Security		

Sanitized Copy Approved for Release 2010/06/08 : CIA-RDP69B00041R001600010035-3

Page Denied

Next 1 Page(s) In Document Denied

SECRET

FROM: Mission Coordinator

25 JAN 1968

SUBJECT: Mission Alert Notification

TO: (See Below)

Request your attendance at the Commander's Briefing to be held
in the Operations Briefing Room on 25 JAN 1968 at
1040 L.

FOR THE COMMANDER

Mission Coordinator

Office	Time(L)	Recipient	Office	Time(L)	Recipient
CMDR	<u>0755</u>	<u>KV</u>	DCOL	<u>0800</u>	<u>CRF</u>
DCO	<u>0755</u>	<u>KV</u>	DCOC/MC	<u>KV</u>	
DCM	<u>0755</u>	<u>KV</u>	DCOMI		
DCS	<u>0755</u>	<u>KV</u>	DCOW	<u>0750</u>	<u>KV</u>
SECUR	<u>0755</u>	<u>KV</u>	COMMO	<u>0750</u>	<u>KV</u>
FLTSURG	<u>0745</u>	<u>KV</u>	AFCS		(Notify Only)
DCOM	<u>0745</u>	<u>KV</u>	TTFC(SAC)	<u>KV</u>	(Notify Only)

SECRET

BLACKSHIELD

✓		TITLE	DUE		IN	OUT	ACTION	REMARKS	STAT
			LCL	Z					
✓	231	Msn Alert Wx Fcst	-25 09/0		X		WX	(Receive Daily)	
✓	20	Airfield Status	Daily			X	DCOC (Controll)	As of 0900L Filed in R-20 Folder	
✓	72T	Tanker Msn Alert	-24 10/0		X		SAC		
✓	54	Mission Alert	-24 10/0		X		CMDR/DCO DCM		
✓	X	Ackd Receipt R-54	ASAP			X	DCOC		
✓	232	Mission Plan Wx Requirement	-23 11/0		X		WX/DCO		
✓	62	Opln Commo Data	-22 12/0		X		COMMO/DCO		
✓	63	EWS Setting	-22 12/0		X		EWS		
✓	X	Tanker/Wx Scout Recall Word	-22 12/0		X		SAC/DCO		
✓	57	Mission Alert Confirmation	-21 13/0			X	DCO		
✓	58T	Tanker Support Confirmation	-21 13/0			X	SAC		
✓	233	Msn Plan Wx Fcst	-21 13/0		X		WX		
✓	236A	Forward Base Wx Forecast	-21 13/0		X		WX		
N/A	313th	Grey Star/Clayfeet Wx Scout Request	-20 14/0			X	DCO	BYEMAN CHANNELS	

PAGE 1

REVISED 5 SEP 67

BLACKSHIELD

✓		TITLE	DUE		IN	OUT	ACTION	REMARKS	STAT
			LCL	Z					
N/A	X	HF Freq to TTFC	-20 1410			X	COMMO	As Req of Typhoon Deploy- ment	
✓	71	MISSION PLAN#1	-18 1610		X		DCOMP		
✓	77	Current Intel	-18 1610		X		INTEL		
✓	233 AMMD	Msn Pln Wx Fcst	-17:30 1640		X		WX		
N/A	313th	Wx Support Confirmation	-17:30 1640		X		DCOC		
N/A	X	Weather Scout Call Sign Confirmation	-17:00 1710			X	DCO	Wx Scout Call Signs to [REDACTED], WECEN STAT	
✓	236B	Forward Base Wx Forecast	-17:15 1725		X		WX		
✓	21	Opln Capability	-16:00 1810			X	DCM	As of 1700 Local Daily	
✓	30	Supt Acft Statu	-15:00 1910			X	DCM	As of 1700 Local Daily	
✓	76	Mission Pln#2	-15:00 1910		X		DCOMP	Probably 1004	
✓	78	Mission Plan#3	-15:00 1910		X		DCOMP	Probably 1004	
N/R	X	EWS Sys Checkout	-15:00 1910			X	DCM	REQUIRED ONLY WHEN SO INDICATED ON BOTTOM OF R-63.	
✓	234	GO-NO-GO Wx Requirements	NLT 1330Z 2230		X		Wx		
✓	237	Tnkr Msn Wx Fcst	-14:00 2010		X		SAC/WX		

BLACKSHIELD

✓	TITLE	DUE		IN	OUT	ACTION	REMARKS	STAT
		LCL	Z					
② ✓	79T Tanker Msn Plan	-13:00 2110		X		SAC	Probably More Than 1 Msgs	
✓	81 Camera Program- ing Data	--12:30 2140		X		DCOMP	Probably 1004	
✓	313th Grey Star Support Request	-12:00 2210			X	DCO	BYEMAN CHANNELS Add Crew Number	
✓	= 82 HFSSB BIRD- WATCHER ACTIVITY	-10:00 0010			X	COMMO		
✓	42 Non-Opnl Sortie	DAILY			X	DCOC (CONTROLL	File in R-42 Folder Sub- mitted Appox 1530L Daily For Next Days Non-Ops Msn	
✓	35 Sp Fuel Test	-10:00 0010			X	DCM(POL)		
✓	236C Forward Base Wx Forecast	-9:00 0110			X	WX		
✓	87T Tanker Pre- Sortie Report	-9:00 0110			X	SAC	Probably More Than 1 Msgs	
✓	235 GO-NO-GO WX Forecast	-9:00 0110		X		WX		
✓	86 Pre-Sortie Report	-9:00 0110			X	DCO		
N/A	241 Haz Wx Advisory	-7:00 0310			X	WX	If Adverse Conditions	
N/A	241 Haz Wx Advisory	-7:00 0310		X		WX	If Adverse Conditions	
✓	95T Tanker Msn Support Execut- ion	-6:00 0410		X		SAC		
N/R	X B/W A & B CODES	-12:00 2210			X	DCOM		

REVISED 2 NOV 67

BLACKSHIELD										STAT
✓		TITLE	DUE		IN	OUT	ACTION	REMARKS		
			ICL	Z						
MR	X	Final Option Selection	-6		X		DCOM			
			0410							
✓	231	Msn Alert Wx Fcst	-5		X		WX	(Receive Daily)		
			0510							
✓	92	Emerg Seat Pack	-5			X	SECURITY			
			0510							
✓	236D	Forward Base Wx Forecast	-3			X	WX			
			0710							
✓	243	Met Watch Obs	-3			X	WX			
			0710							
✓	313th	Grey Star Coord Confirmation	-3		X		DCO			
			0710							
✓	235 Ammd	GO-NO-GO Wx Forecast	-3		X		WX			
			0710							
N/A	35	Spl Fuel Test	-2:30			X	DCM(POL)			
			0740							
✓	X	313 AD Coord Confirmation	-2:30			X	DCO	Submit to Hqs		
			0740							
N/A	240	Wx Scout Rpts	-2		X		WX	Will be Received Continuous Until AR Areas Secured		
			0810							
✓	20	Airfield Status	Daily			X	DCOC (Controll)	As of 0900 Local Filed in R-20 Folder		
✓	101T	Tanker T/O Rpt	As Req			X	SAC	Continous Until all Tankers are Airborne		
✓	90	GO-NO-GO Msgs	-1		X		DCO			
			0910							
✓	103	Primary Take-off	-0			X	DCO	Add Crew Number		
			1010							

		BLACKSHIELD		STAT				
✓		TITLE	DUE		IN	OUT	ACTION	REMARKS
			ICL	Z				
✓	313th	Primary Take-off	-0			X	DCO	BYEMAN CHANNELS
N/A	109	Primary Abort	As Req			X	DCO	FLASH
N/A	313th	Primary Abort	As Req			X	DCO	BYEMAN CHANNELS
N/A	103	Spare Take-off	As Req			X	DCO	Add Crew Number
N/A	313th	Spare Take-off	As Req			X	DCO	BYEMAN CHANNELS
✓	X	Tanker Off-load Rpt	As Req		X		DCO/SAC	Continuous Until All Fuel Off Loaded
✓	107	Primary Landing	L			X	DCO	
✓	313th	Primary Landing (Canx 313 Support If Msn Completed)	L			X	DCO	BYEMAN CHANNELS
N/A	109	Spare Abort	As Req			X	DCO	FLASH
N/A	313th	Spare Abort (Canx 313 Support If Msn Cancelled)	As Req			X	DCO	BYEMAN CHANNELS
N/A	107	Spare Landing	L			X	DCO	
N/A	313th	Spare Landing (Canx 313 Support)	L			X	DCO	
✓	X	B/W Resume	ASAP			X	COMMO	
	130	Support Termination	ASAP		X		SAC/WX	

BLACKSHIELD

✓		TITLE	DUE		IN	OUT	ACTION	REMARKS	STAT
			LOL	Z					
✓	111	Msn Post Landing	L Plus 2			X	DCO/CMDR		
✓	105T	Tanker Landing	As Req			X	SAC	Continuous Until all Tankers Have Landed	
✓	117	Camera Config	L Plus 3			X	DCM		
✓	118	Mission Report	L Plus 3			X	DCO/DCOM	INFO: CABLE "EYES ONLY CMDR"	
✓	35	Spl Fuel Test	ASAP			X	DCM(POL)		
✓	X	Opnl Sortie Rpt	ASAP			X	DCO	Same as Nonop R-47	
✓	113	INS Tape	ASAP			X	DCOMP	Via 1004 w/message back-up	
✓	119	Take Progress	ASAP			X	SECURITY		
	127	Final Field Eval Of INS Data	L Plus 10			X	DCM		
	120	Flash Process	ASAP		X		DCOMP		
	122	Film Evaluation	ASAP		X		DCOMP		
	121	INS Tape Eval	ASAP		X		DCOMP		
	129	INS Film Correle.	L Plus 7 Days		X		DCOMP		
✓	125	SYSTEMS VI TAKE PROGRESS RPT	ASAP			X	SECURITY		

PAGE 6

REVISED 5 SEP 67